

HSPD-12 Implementation Status Report

Updated Date:	Number of Employees requiring PIV credentials*	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process*	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation) *	Total Number of PIV credentials Issued to Employees *	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
Mar/200	34	0	6	402	374	0	0	2	5	7	0	0	0	0	0
Jun/2009	10	0	11	410	411	3	0	0	14	11	0	0	0	0	0
Sep/2009															

Implementation Plan Summary

Update Date June 30, 2009	Completed Tasks All employees either have a NACI or equivalent background check either in process or completed.	Next Major Milestone: Complete issuance of PIV credentials to all Employees and Contractors: September 30, 2009. Physical Access Integration: The agency is in the process of implementing the use of PIV credentials at building security checkpoints (headquarters building) and expect completion by September 30, 2009. Logical Access Integration: The agency is currently working on integrating the networks of the former agencies. Completion of phase 1 is scheduled for September 30, 2009. Planning for integration of PIV credentials in the new environment will begin after Phase 1 is complete.
-------------------------------------	---	---