

HSPD-12 Implementation Status Report

Updated Date:	Number of Employees requiring PIV credentials	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process*	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Employees	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
<i>Mar/2009</i>	34	0	6	402	374	0	0	2	5	7	0	0	0	0	0
<i>Jun/2009</i>	10	0	11	410	411	3	0	0	14	11	0	0	0	0	0
<i>Sep/2009</i>	7	0	7	420	420	12	0	0	18	12	0	0	0	0	0
<i>Dec/2009</i>	12	0	5	429	422	3	0	0	15	12	0	0	0	0	0
<i>Mar/2010</i>	8	1	1	442	425	4	0	0	15	10	0	0	0	0	0

Implementation Plan Summary

Update Date March 31, 2010	Completed Tasks / Notes All employees either have a NACI or equivalent background check either in process or completed.	Next Major Milestone: Physical Access Integration: The agency is implementing the use of PIV credentials at building security checkpoints (headquarters building). The new security checkpoints should be operational in FY10. Logical Access Integration: The agency is currently working on integrating the networks of the former agencies. Completion of phase 1 is scheduled for October, 2009. Planning for integration of PIV credentials in the new environment will begin after Phase 1 is complete.
--------------------------------------	---	--